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WAG 5 OU 5-12 Remedial Action, Phase I1

Prefinal Inspection Checklist, 09/30/04

Site ARA-01: ARA-I Chemical Evaporation Pond

Satisfactory
Inspection Item Verification Location Yes No Comments
Premobilization activities in support of the remediation of the Personnel training and X
Auxiliary Reactor Area (ARA)-01 site were completed in medical surveillance
accordance with the Waste Area Group (WAG) 5 Remedial records kept on file.
Design/Remedial Action (RD/RA) Work Plan, Phase II
(Department of Energy Idaho Operations Office [DOE/ID]-10798,
Section 5.3.1).
Mobilization activities in support of the remediation of the ARA-01 | Photographic records X
site were completed in accordance with the WAG 5 RD/RA Work STR’s daily logsheets
Plan, Phase II (DOE/ID-10798, Section 5.3.2). Subcontractor’s daily log
Clearing and mowing of the ARA-01 site was completed in Photographic records X Vegetation was removed with the first cut excavation.
accordance with the WAG 5 RD/RA Work Plan, Phase 11 STR’s daily logsheets
(DOE/ID-10798, Section 5.3.4) and Specification (SPC)-317, Subcontractor’s daily log
Section 02200—Earthwork.
Soil excavation and consolidation of the ARA-01 contaminated soil | Photographic records X
was completed in accordance with the WAG 5 RD/RA Work Plan, | STR’s daily logsheets
Phase IT (DOE/ID-10798, Section 5.3.5) and SPC-317, Section Subcontractor’s daily log
02200-Earthwork.
Earthwork at the ARA-01 site was completed in accordance with Photographic records X
the WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10798, Section STR’s daily logsheets
5.3.6) and SPC-317, Section 02200—Earthwork. Subcontractor’s daily log
Borrow operations in support of the ARA-01 remediation were Not Required
performed in accordance with the WAG 5 RD/RA Work Plan,
Phase II (DOE/ID-10798, Section 5.3.7) and SPC-317, Section
02200-Earthwork.
Dust suppression in support of the ARA-01 remediation was Photographic records X
performed in accordance with the WAG 5 RD/RA Work Plan, STR’s daily logsheets
Phase II (DOE/ID-10798, Section 5.3.8). Subcontractor’s daily log
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Site ARA-01: ARA-I Chemical Evaporation Pond. (Continued).

Satisfactory
Inspection Item Verification Location Yes No Comments
8. Contaminated soil hauling in support of the ARA-01 remediation Photographic records X
was performed in accordance with the WAG 5 RD/RA Work Plan, | STR’s daily logsheets
Phase IT (DOE/ID-10798, Section 5.3.9). Subcontractor’s daily log
9. Reclamation seeding of the ARA-01 site was completed in To be completed in October/November 2004 as
accordance with the WAG 5 RD/RA Work Plan, Phase I1 specified.
(DOE/ID-10798, Section 5.3.10) and SPC-317, Section 02486—
Revegetation.
10. Demobilization of equipment required for remediation of the ARA- | STR’s daily logsheets X
01 site was completed in accordance with the WAG 5 RD/RA Subcontractor’s daily log
Work Plan, Phase II (DOE/ID-10798, Section 5.3.11).
11. Soil removal surveys of the soils remaining at ARA-01 following Sampling spreadsheet X
excavation were performed in accordance with the WAG 5 Field
Sampling Plan (FSP), Phase II (DOE/ID-10808, Section 3.1.7.1).
12. Soil disposal surveys of the excavated soils were performed in Daily logsheets X
accordance with the WAG 5 FSP, Phase II (DOE/ID-10808,
Section 3.1.7.2).
13. Statistical sampling of the soils remaining at ARA-01 following Chain-of-Custody forms X
excavation were performed in accordance with the WAG 5 FSP, Sampling spreadsheet
Phase I (DOE/ID-10808, Section 3.1.7.3).
14. The remedial action objectives for ARA-01 have been achieved in Data summary table. X
accordance with the WAG 5 RD/RA Work Plan, Phase 11
(DOE/ID-10798, Section 4.1, Table 4-1).
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WAG 5 OU 5-12 Remedial Action, Phase I1

Prefinal Inspection Checklist, 09/30/04

Site ARA-12: ARA-III Radioactive Waste Leach Pond

Satisfactory
Inspection Item Verification Location Yes No Comments
Premobilization activities in support of the remediation of the Personnel training and X
Auxiliary Reactor Area (ARA) -12 site were completed in medical surveillance
accordance with the Waste Area Group (WAG) 5 Remedial records kept on file.
Design/Remedial Action (RD/RA) Work Plan, Phase II
(Department of Energy Idaho Operations Office [DOE/ID]-10798,
Section 5.3.1).
Mobilization activities in support of the remediation of the ARA-12 | Photographic records X
site were completed in accordance with the WAG 5 RD/RA Work STR’s daily logsheets
Plan, Phase II (DOE/ID-10798, Section 5.3.2). Subcontractor’s daily log
Clearing and mowing of the ARA-12 site was completed in Photographic records X Vegetation was removed with the first cut excavation.
accordance with the WAG 5 RD/RA Work Plan, Phase 11 STR’s daily logsheets
(DOE/ID-10798, Section 5.3.4) and Specification (SPC)-317, Subcontractor’s daily log
Section 02200—Earthwork.
Soil excavation and consolidation of the ARA-12 contaminated soil | Photographic records X
was completed in accordance with the WAG 5 RD/RA Work Plan, | STR’s daily logsheets
Phase IT (DOE/ID-10798, Section 5.3.5) and SPC-317, Section Subcontractor’s daily log
02200-Earthwork.
Earthwork at the ARA-12 site was completed in accordance with Photographic records X
the WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10798, Section STR’s daily logsheets
5.3.6) and SPC-317, Section 02200—Earthwork. Subcontractor’s daily log
Borrow operations in support of the ARA-12 remediation were Not required.
performed in accordance with the WAG 5 RD/RA Work Plan,
Phase II (DOE/ID-10798, Section 5.3.7) and SPC-317, Section
02200-Earthwork.
Dust suppression in support of the ARA-12 remediation was Photographic records X
performed in accordance with the WAG 5 RD/RA Work Plan, STR’s daily logsheets
Phase II (DOE/ID-10798, Section 5.3.8). Subcontractor’s daily log
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Site ARA-12: ARA-III Radioactive Waste Leach Pond. (Continued).

Satisfactory
Inspection Item Verification Location Yes No Comments
8. Contaminated soil hauling in support of the ARA-12 remediation Photographic records X
was performed in accordance with the WAG 5 RD/RA Work Plan, | STR’s daily logsheets
Phase IT (DOE/ID-10798, Section 5.3.9). Subcontractor’s daily log
9. Reclamation seeding of the ARA-12 site was completed in To be completed in October/November 2004 as
accordance with the WAG 5 RD/RA Work Plan, Phase I1 specified.
(DOE/ID-10798, Section 5.3.10) and SPC-317, Section 02486—
Revegetation.
10. Demobilization of equipment required for remediation of the ARA- | STR’s daily logsheets X
12 site was completed in accordance with the WAG 5 RD/RA Subcontractor’s daily log
Work Plan, Phase II (DOE/ID-10798, Section 5.3.11).
11. Soil removal surveys of the soils remaining at ARA-12 following Sampling spreadsheet X
excavation were performed in accordance with the WAG 5 Field
Sampling Plan (FSP), Phase II (DOE/ID-10808, Section 3.2.7.1).
12. Soil disposal surveys of the excavated soils were performed in Daily logsheets X
accordance with the WAG 5 FSP, Phase II (DOE/ID-10808,
Section 3.2.7.2).
13. Statistical sampling of the soils remaining at ARA-12 following Chain-of-Custody forms X
excavation were performed in accordance with the WAG 5 FSP, Sampling spreadsheet
Phase II (DOE/ID-10808, Section 3.2.7.3).
14. The remedial action objectives for ARA-12 have been achieved in Data summary table. X
accordance with the WAG 5 RD/RA Work Plan, Phase 11
(DOE/ID-10798, Section 4.1, Table 4-1).
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WAG 5 OU 5-12 Remedial Action, Phase I1

Prefinal Inspection Checklist, 09/30/04

Site ARA-23: Radiologically-Contaminated Soil at ARA-I and ARA-IT

Satisfactory
Inspection Item Verification Location Yes No Comments
Premobilization activities in support of the remediation of the Personnel training and X
Auxiliary Reactor Area (ARA)-23 site were completed in medical surveillance
accordance with the Waste Area Group (WAG) 5 Remedial records kept on file.
Design/Remedial Action (RD/RA) Work Plan, Phase II
(Department of Energy Idaho Operations Office [DOE/ID]-10798,
Section 5.3.1).
Mobilization activities in support of the remediation of the ARA-23 | Photographic records X
site were completed in accordance with the WAG 5 RD/RA Work STR’s daily logsheets
Plan, Phase II (DOE/ID-10798, Section 5.3.2). Subcontractor’s daily log
Clearing and mowing of the ARA-23 site was completed in Photographic records X Vegetation was removed with the first cut excavation.
accordance with the WAG 5 RD/RA Work Plan, Phase 11 STR’s daily logsheets
(DOE/ID-10798, Section 5.3.4) and Specification (SPC)-317, Subcontractor’s daily log
Section 02200—Earthwork.
Soil excavation and consolidation of the ARA-23 contaminated soil | Photographic records X
was completed in accordance with the WAG 5 RD/RA Work Plan, | STR’s daily logsheets
Phase IT (DOE/ID-10798, Section 5.3.5) and SPC-317, Section Subcontractor’s daily log
02200-Earthwork.
Earthwork at the ARA-23 site was completed in accordance with Photographic records X
the WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10798, Section STR’s daily logsheets
5.3.6) and SPC-317, Section 02200—Earthwork. Subcontractor’s daily log
Borrow operations in support of the ARA-23 remediation were STR’s daily logsheets X
performed in accordance with the WAG 5 RD/RA Work Plan, Subcontractor’s daily log
Phase II (DOE/ID-10798, Section 5.3.7) and SPC-317, Section
02200-Earthwork.
Dust suppression in support of the ARA-23 remediation was Photographic records X
performed in accordance with the WAG 5 RD/RA Work Plan, STR’s daily logsheets
Phase II (DOE/ID-10798, Section 5.3.8). Subcontractor’s daily log
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Site ARA-23: Radiologically-Contaminated Soil at ARA-1 and ARA-II. (Continued)/

Satisfactory

Inspection Item

Verification Location

Yes

No

Comments

Contaminated soil hauling in support of the ARA-23 remediation
was performed in accordance with the WAG 5 RD/RA Work Plan,
Phase II (DOE/ID-10798, Section 5.3.9).

Photographic records
STR’s daily logsheets
Subcontractor’s daily log

X

Reclamation seeding of the ARA-23 site was completed in
accordance with the WAG 5 RD/RA Work Plan, Phase 11
(DOE/ID-10798, Section 5.3.10) and SPC-317, Section 02486—
Revegetation.

To be completed in October/November 2004 as
specified.

10.

Demobilization of equipment required for remediation of the ARA-
23 site was completed in accordance with the WAG 5 RD/RA
Work Plan, Phase II (DOE/ID-10798, Section 5.3.11).

Final demobilization of remaining equipment will be
performed upon completion of revegetation.

11.

Soil removal surveys of the soils remaining at ARA-23 following
excavation were performed in accordance with the WAG 5 Field
Sampling Plan (FSP), Phase II (DOE/ID-10808, Section 3.3.7.1).

Sampling spreadsheet

12.

Soil disposal surveys of the excavated soils were performed in
accordance with the WAG 5 FSP, Phase II (DOE/ID-10808,
Section 3.3.7.2).

Daily logsheets

13.

Statistical sampling of the soils remaining at ARA-23 following
excavation were performed in accordance with the WAG 5 FSP,
Phase II (DOE/ID-10808, Section 3.3.7.2).

Chain-of-Custody forms
Sampling spreadsheet

14.

The remedial action objectives for ARA-23 have been achieved in
accordance with the WAG 5 RD/RA Work Plan, Phase 11
(DOE/ID-10798, Section 4.1, Table 4-1).

Data summary table.
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